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Discussion Points

! FY02 YMP Budget Overview
– Impacts to EM Program
– Work for NSNFP

! Status of FY01 Carryover Work
! Status of FY02 Work



20011016 NSNFP by Rhodes.ppt 3

FY02 YMP Budget Overview

! Congressional range $275M to $445M
– RW looking at $410M

! BSC “Projects” funding approximately $129M
! Waste package design work this FY

– First few months selecting path forward to LA then design starts
in March 2003

– Start DSNF WP design work in FY02
– Start Naval WP design work in FY02 (continuing into FY03)

! Repository operations to receive SNF/HLW in 2010
! License Application date possibly February 2006
! Can’t plan any transportation activities yet
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Status of FY01 Carryover Work

! FY01 TSPA analyses
– interaction calculation 99% with only PCG comments left (Oct.)
– original geochemistry report (early FY01) completed 
– end of FY01 geochemistry report to be completed mid-Nov.
– pyrophoricity report 99% with only Hanford comment left (Oct.)
– running SNF calculations 85% will complete in October 

(continuing activity) 
! Integrated ICD Volume 1 on DOE SNF

– incorporating last comment set; send out by end of October
! Waste package analyses

– internal consequence calculation needs Naval rep. approval
– revision of source term calculation to complete in October
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FY02 Work for NSNFP

! Deferred waste form and waste package analyses
– external consequence code development
– external criticality analyses completion
– external probability calculations
– external transport & accumulation calculation
– begin external consequence AMR for DOE SNF
– $348,000

! FY02 Phase I, II, and III Analyses
– external consequence code qualification
– revise FFTF criticality calculation and waste form analyses
– benchmark and critical limit analysis
– external transport & accumulation calculation completion
– probability of criticality before 10,000 years for codisposal
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FY02 Work for NSNFP (continued)

! FY02 Phase I, II, and III Analyses (continued)
– Configuration generator model validation
– Geochemistry model abstraction for codisposal waste package
– Criticality model validation
– Criticality management
– external consequence AMR for DOE SNF
– $747,000

! TSPA
– Geochemical interactions for failed codisposal waste package
– TSPA calculations for 11 fuel groups for LA
– $200,000
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FY02 Work for NSNFP (continued)

! DBE
– Canister strain argument for no-breach criteria
– Integrate DOE SNF analyses in Integrated Safety Assessment
– $70,000

! Management
– Licensing strategy (white paper) development
– Review NSNFP reports (waste form, GOTH, ASTM work)
– Management
– $190,000

! Deferred Pu - include probability analysis results
– Token deferred funding ~$30,000 to include in report
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FY02 Actions Needed

! Align estimated deferred funding with actual 
funding
– DOE SNF
– Pu Disposition

! Finish leftover FY01 activities ASAP
! Work the FY02 activities as planned

– waste package/waste form analyses, TSPA analyses, strain 
argument, ISA support

– complete and approve white paper on safety strategy
– approach to NRC technical exchange
– reschedule NRC technical exchange


